Untitled Gantt Project

Dec 7, 2022

http://

Project manager Nishat Tasnim

Project dates Nov 29, 2022 - Dec 17, 2022

Completion27%Tasks9Resources8

2


Tasks

Name	Begin date	End date	
Project Managing	11/29/22	12/16/22	
Script Writing	11/29/22	12/6/22	
Art Directing	11/29/22	12/6/22	
UI Designing	12/7/22	12/14/22	
Sketching	11/29/22	12/6/22	
Voice Task	12/7/22	12/16/22	
Sound Designing	12/6/22	12/16/22	
Video Editing	12/6/22	12/16/22	
Animating	12/5/22	12/16/22	

Resources

Name	Default role
Abdul Mukit	undefined
Abdullah Al Shaikh	undefined
Asraf Ullah Rahat	undefined
Fatama Jannat Tisha	undefined
Jubair Al Faisal	undefined
Nishat Tasnim	project manager
Tasmim Sultana	undefined
Uzma Hassana	undefined

Gantt Chart



Dec 7, 2022

Untitled Gantt Project

Dec 7, 2022

Resources Chart

GANTT	Nov'202		022	I_	T. T.		1,_	1.,	1,_	1,_		1		1	1		1	1	1	T	T
Name	Default role 29 3) 1 2	5 6	7	8 9	12	13	14	15	16	19	20	21	22	23	26	27	28	29	30	
Abdul Mukit	undefined																				
Abdullah Al Shaikh	undefined		200% 300	200%		200%	6														
Asraf Ullah Rahat	undefined 200%		300%																		
Fatama Jannat Tisha	undefined			200%		200%	6														
Jubair Al Faisal	undefined																				
Nishat Tasnim	project ma		200%	300%		300%	6														
Tasmim Sultana	undefined			200%		200%	ó														
Uzma Hassana	undefined		200)%		200%	6														

5