Untitled Gantt Project

Dec 11, 2022

http://

| Project manager | Nishat Tasnim |
|-----------------|---------------|
|-----------------|---------------|

Project dates Nov 29, 2022 - Dec 17, 2022

Completion41%Tasks9Resources8

2

| Tasks |
|--------------|
|--------------|


| Name | Begin date | End date | |
|------------------|------------|----------|--|
| Project Managing | 11/29/22 | 12/16/22 | |
| Script Writing | 11/29/22 | 12/6/22 | |
| Art Directing | 11/29/22 | 12/6/22 | |
| UI Designing | 12/7/22 | 12/14/22 | |
| Sketching | 11/29/22 | 12/6/22 | |
| Voice Task | 12/7/22 | 12/16/22 | |
| Sound Designing | 12/6/22 | 12/16/22 | |
| Video Editing | 12/6/22 | 12/16/22 | |
| Animating | 12/5/22 | 12/16/22 | |

3

Resources

| Name | Default role |
|---------------------|------------------|
| Abdul Mukit | doc translator |
| Abdullah Al Shaikh | developer |
| Asraf Ullah Rahat | doc writer |
| Fatama Jannat Tisha | graphic designer |
| Jubair Al Faisal | doc writer |
| Nishat Tasnim | project manager |
| Tasmim Sultana | graphic designer |
| Uzma Hassana | developer |

Gantt Chart



, 2022

Untitled Gantt Project

Dec 11, 2022

Resources Chart

| GANTT. project | N N 29 | ov'2022 | Decemb | er 2022 | | 7 | | T ₀ | 12 | 13 | 14 | 15 | T 16 | 19 | 20 | 21 | 22 | 23 | 26 | 27 | | 29 | 30 |
|---------------------|------------------|---------|--------|----------|--------|------|---|----------------|------|----|----|----|---------|----|----|----|----|----|----|----|----|----|----|
| Name | Default role | 30 | 1 2 | <u>.</u> | | | 0 | 9 | 12 | 13 | 14 | 15 | 10 | 19 | 20 | 21 | 22 | 23 | 20 | 21 | 20 | 29 | 30 |
| Abdul Mukit | doc translator | | | | | | | | | | | | | | | | | | | | | | |
| Abdullah Al Shaikh | developer | | | 200% | 300% | 200% | | | 200% | | | | | | | | | | | | | | |
| Asraf Ullah Rahat | doc writer |)% | | 300% | , 0 | | | | | | | | | | | | | | | | | | |
| Fatama Jannat Tisha | graphic designer | | | | | 200% | | | 200% | | | | | | | | | | | | | | |
| Jubair Al Faisal | doc writer | | | | | | | | | | | | | | | | | | | | | | |
| Nishat Tasnim | project manager | | | 200% | 0 | 300% | | | 300% | | | | | 1 | | | | | | | | | |
| Tasmim Sultana | graphic designer | | | | | 200% | | | 200% | | | | | 1 | | | | | | | | | |
| Uzma Hassana | developer | | | | 200% |) | | | 200% | | | | | | | | | | | | | | |

5