## **Untitled Gantt Project**

Dec 16, 2022

http://

Project manager Nishat Tasnim

**Project dates** Nov 29, 2022 - Dec 17, 2022

Completion 100%

Tasks

Resources 8

#### 2


## Tasks

Name	Begin date	End date	
Project Managing	11/29/22	12/16/22	
Script Writing	11/29/22	12/6/22	
Art Directing	11/29/22	12/6/22	
UI Designing	12/7/22	12/14/22	
Sketching	11/29/22	12/6/22	
Voice Task	12/7/22	12/16/22	
Sound Designing	12/6/22	12/16/22	
Video Editing	12/6/22	12/16/22	
Animating	12/5/22	12/16/22	

### Resources

Name	Default role
Abdul Mukit	doc translator
Abdullah Al Shaikh	developer
Asraf Ullah Rahat	doc writer
Fatama Jannat Tisha	graphic designer
Jubair Al Faisal	doc writer
Nishat Tasnim	project manager
Tasmim Sultana	graphic designer
Uzma Hassana	developer

**Gantt Chart** 



\_\_\_\_

# **Untitled Gantt Project**

Dec 16, 2022

5

### **Resources Chart**

CANTT. project	Default role	Nov 29	7'2022 30	Dec	cember 2	2022	6	7	8	9	12	13	14	15	16	19	20	21	22	23	26	27	28	29	30
Abdul Mukit	doc translator																								
Abdullah Al Shaikh	developer					200%	300%	200%			200%														
Asraf Ullah Rahat	doc writer	200%				300%																			
Fatama Jannat Tisha	graphic designer							200%			200%														
Jubair Al Faisal	doc writer																								
Nishat Tasnim	project manager					200%		300%			300%														
Tasmim Sultana	graphic designer							200%			200%														
Uzma Hassana	developer						200%				200%														